
* These dates are subject to the work schedule determined by the main contractor. placedesarts.com

THEATRE BUILDING (EDT) 
REHABILITATION PROJECT 

DETAILED SCHEDULE OF MAJOR CONSTRUCTION MILESTONES* PROJECT DELIVERY TEAM 
OPERATING UNDER A 
“COLLABORATIVE GENERAL 
CONTRACTING APPROACH”

ROLE TEAM

Lead 
consultant

Place des Arts is responsible for 
the project and serves as the 
lead consultant, in association 
with the SQI. (Authorization 
granted to Place des Arts by 
the Treasury Board)

Project 
leadership

CIM Conseil (Project lead)

Project 
manager 

CIMA+ 

General 
contractor

Magil Construction Est 
du Canada 

Site 
supervision

Consortium Atelier TAG / 
Neuf architectes 

MAY 2026
Demolition begins at 
the Sainte-Catherine 
Street entrance. 

2026 - 2027 - SPRING 2028
Removal of the existing cladding and installation of the exterior envelope begins. 

JUNE 2026
Removal of the Theatre Building’s (EDT) 
exterior envelope panels begins.

JULY 2028 
(AT THE LATEST)

Installation of the concrete panels 
for the Theatre Building’s (EDT) 
new exterior envelope, including 
the Sainte-Catherine façade, 
is completed. 
Work completed.

Archive Image: Place des Arts, between 1967 and 1976
2028 Rendering: Theatre Building and the Sainte-Catherine 
Street façades


